
Sep/7 - Sep/13
Sep/14 - Sep/20
Sep/21 - Sep/27
Sep/28 - Oct/4
Oct/5 - Oct/11
Oct/12 - Oct/18
Oct/19 - Oct/25
Oct/26 - Nov/1
Nov/2 - Nov/8
Nov/9 - Nov/15
Nov/16 - Nov/22
Nov/23 - Nov/29
Nov/30 - Dec/6
Dec/7 - Dec/13
Dec/14 - Dec/20
Team name and logo
Group Google Docs, Calendars and Email
Communication Covenant Draft
Communication Covenant Final
Project Plan Draft
Project Plan Final
Initial Client Meeting Agenda Developed
Initial client meeting
9/18/09 9:00 AM
Initial client meeting thank you email (cc: gsi)
Interview Protocol Draft
Interview Protocol Final
Interviews
Client 1st interview
Client 1rd interview debrief
Client 2nd interview
Client 2nd interview debrief
Client 3rd interview
Client 3rd interview debrief
Client 4th interview
Client 4th interview debrief
Client 5th interview
Client 5th interview debrief
Client 6th interview
Client 6th interview debrief
Client 7th interview
Client 7th interview debrief
Midterm peer/project evaluations rough draft
10/8/09 5:00 PM
Midterm Peer/Project Evaluations final
10/13/09 12:00 PM
Team consolidated model draft
Team consolidated model final
10/27/09 5:00 PM
Other consolidated model draft
Other consolidated model final
11/3/09 5:00 PM
Affinity Diagram and walkthrough draft
Affinity Diagram and walkthrough final
11/10/09 5:00 PM
Final Presentation draft
Final Presentation final
12/8/09 5:00 PM
Final Report draft
Final Report final
12/15/09 12:00 PM
Reflections Paper draft
Reflections Paper final
12/15/09 12:00 PM
Final Peer Evaluations
12/15/09 12:00 PM